Install TPC in East Cryostat
5 months

4

West Cryostat under
construction

Step 1 -5 months

Install TPC in West Cryostat
5 months
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Cool down and fill East Cryostat
6 months
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Step 2 — 6 months

Complete TPC installation
in West Cryostat

Test TPCin LAr in East Cryostat
~1 month

Step 3 -1 months
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Cool down West Cryostat
Transfer LAr from East Cryostat
2 months

Keep East Cryostat cold

Step 4 — 3 months

Test TPCin LAr in West Cryostat
~1 month

Refill East Cryostat
5 months
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Step 5 -5 months

Operate West Module



